

**AGENDA**  
**Design Process Introduction for Hwy 20**  
**November 14, 2011**

**STH 20**  
**Main Street / 1<sup>st</sup> Street / Beck Drive**  
**Buena Park Road to Milwaukee Avenue (STH 36)**  
**Racine County**  
**ID 2250-12-00**

1. Project Overview
  - a. Existing Conditions
  - b. Corridor Planning Study Results
  - c. Reason for Project
  - d. Project Type for Fox River Bridge to STH 36: Reconstruct (same width and parking as existing)
  - e. Project Type Alternatives for Buena Park Road to Fox River Bridge
    - Alt. #1: resurface existing roadway, parking to remain
    - Alt. #2: resurface existing roadway, parking only Jefferson St. to Fox River Bridge
    - Alt. #3: reconstruction with 4 travel lanes & no parking from Jefferson St. to Fox River Bridge
  - f. ADA Curb Ramps
  - g. Storm Sewer & Drainage
  - h. Intersection Improvements & Traffic Signals
  - i. Fox River Bridge
  - j. River House Pub & Grill Acquisition
  - k. Traffic Control During Construction
2. Village's Input
  - a. Project Alternatives and Village Costs
  - b. Main Street Program
  - c. Parking Needs
  - d. Pedestrian Accommodations
  - e. Bicycle Accommodations
  - f. Public Information Meetings
3. Schedule (Tentative) & Design Process Overview

Scoping	Completed 2010
Preliminary Design	Fall 2011 – Summer 2012
Right-of-Way Plat	September 2012
Right of Way Acquisition Begins	January 2013
Final Design	Spring 2013 – Summer 2015
Final Construction Plans	August 2015
Letting	September 2016
Utility Relocations	Summer – Fall 2016
Construction	April – October 2017